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Via Electronic Mail
September 1, 2011

Tricia A. Edwards

On Scene Coordinator
U.S. EPA Region 5
9311 Groh Road
Grosse lle, M1 48138

RE: PROGRESS REPORT
RECLAMATION OIL SITE IN DETROIT, MICHIGAN

Dear Ms. Edwards:

This progress report has been prepared by Horizon Environmental (Horizon) on behalf of
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph
21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a
written progress report every 30 days after EPA approval of the Site Work Plan. The
reporting period has been transitioned to a month-end reporting period for administrative
efficiency.

SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD

Significant developments at the Reclamation Oil site in Detroit, Michigan during the
reporting period of August 1-31, 2011 are summarized below.

Sewer Replacement/Rehabilitation

The sewer replacement/rehabilitation portion of the scope of work for the Removal
Action is still in the permitting phase with the City of Detroit Water and Sewerage
Department (DWSD). On July 28, 2011, Horizon received approval from the
Engineering section of DWSD for use of HDPE piping for the sewer replacement.
Horizon subsequently met with DWSD staff on August 22, 2011 and submitted a set of
plans for their review and approval which is anticipated in the next week or so. On
August 22, 2011 Horizon also met with Job Site Services (JSS) at the site to inspect and
confirm invert elevations for the pre-cast manhole assemblies for the sewer replacement
project. The manholes have been ordered and JSS is awaiting an expected delivery date
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from the manufacturer so that a construction schedule can be established. We will be in
touch with regards to the construction schedule update in September.
ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD

Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the
next reporting period of September 1-30, 2011 are summarized below.

Sewer Replacement/Rehabilitation

If lead times for the manhole assemblies and contractor schedules allow, we are
anticipating implementing construction of sewer replacement in late September. We will
confirm the schedule with you as soon as it is established.

Groundwater Verification Sampling

Sampling of the temporary wells at the TMW-5 and TMW-11 locations will be
completed coincident with mobilization for the sewer replacement project. Horizon
inspected the wells during our August 22, 2011 site visit and no damage to the wells was
observed.

If you have any questions regarding the information provided herein, please contact me at
(616) 554-3210.

Sincerely,

HORIZON ENVIRONMENTAL

MM{QW

William T. Davidson
Project Manager

CC: Alexandra Clark, Weston
Michelle Rosenthal, Garvey Schubert Barer
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